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I. EXECUTIVE	  SUMMARY	  
This report describes the activities carried out during the third quarter of the Restoring 
Economic Capacity of Populations Affected by the Crisis in Northern Mali (RECAPE) project, 
from October 1 –December 31, 2013. The Near East Foundation continued the implementation 
of activities according to the work plan.   

The RECAPE project has provided support to thousands of families affected by the crisis and 
subsequent food shortage.  Targeted interventions in hard-hit communities provided households 
with the tools and support needed to rebuild their livelihoods, and generate income needed to 
meet families’ food, education, and healthcare needs.  During the last quarter, the program:  

• Distributed potato seeds to 3,341 women, leading to the resumption of agricultural 
activity in the targeted 14 female-run market gardens; 

• Restored 70 hectares of rain-fed and irrigated rice infrastructure used by 625 farmers 
(254 women and 371 men) in Koundioum and Falembougou; 

• Augmented household grain reserves by 3-6 months through seed distribution; 
• Built transhumance and sedentary herders’ capacity to maintain herd health in the 

months leading up the rainy season (May and June), when grasses are especially hard to 
come by. 

• Cash grants totaling CFA 9,500,000 were distributed to 193 individuals in Bambara-
Maoudé; a total of 1,900 cash grants have been distributed through the project.   

A detailed summary of achievements against targets is included in Attachment 1. 

II. ACTIVITIES	  AND	  ACCOMPLISHMENTS	  
During the quarter, RECAPE project activities focused on  agricultural production, irrigation, 
and economic recovery.  While no specific livestock or fishery activities occurred, the project 
team continued to monitor the impact of interventions that occurred during the project’s first 
two quarters and provide ongoing support to beneficiaries. 

A. Sub-Sector 3: Improving Agricultural Production/Food Security 
The RECAPE project team continues to monitor the impact and results of agricultural activities. 
During this quarter, the project team monitored millet, rice, and market garden production. 

Millet production was low as a result of low rainfall; the average food security coverage is two 
and half months. Rice production—on the other hand—has been very successful, with an 
average yield of 6 tons per hectare, providing on average 7 months of food security for direct 
beneficiaries. The project team continues to monitor production and food security.	   

 

 

 

 

 

	    

Rice fields in Bagui (October 2013).  RECAPE interventions have resulted in highly successful rice production, providing 
beneficiaries with an average of 7 months of food security. 
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Activity 3.1. Facilitate Market-Based Access to Seeds and Inputs 

Following the distribution of shallot seeds to market gardens during the last quarter, 1,400 kg of 
certifid potato seeds were distributed during this quarter through a voucher system.  The 
certified potato seeds arrived from France in November.  

Distribution operations were organized in the villages where market gardens are located, in the 
presence of township and village authorities (or their representatives), the managers of the 14 
market gardens, and the heads of the women’s cooperatives.  

In total, each target site received 250 kg of shallot (distributed in the second quarter) and 100 kg 
of potato seed (distributed this quarter).  3,341 women from 12 villages benefited from this 
distribution of vegetable seed for market gardens, allowing them to resume agricultural activities.  
See Attachment 2. 

In monitoring market gardening activities, the project team found promising results.  All 14 
market garden sites have returned to full use, completely planted with crops. 

B. Sub-Sector 4: Irrigation 
Activity 4.1: Rehabilitate/Construct Irrigated and Rain-fed Rice Fields 

Falembougou Rice Plain Rehabilitation.  This quarter, RECAPE began the rehabilitation of the 
Falembougou rice field (30 hectares) in Dangol-Boré. Work began at the end of the harvest in 
November, and is on schedule to conclude at the end of January 2014.  A local business 
specializing in irrigation development and public works was selected to carry out the following 
activities: 

• Stripping and moving plots; 
• Leveling and grading of plots; 
• Rehabilitating 720 meters of primary dyke; 
• Strengthening secondary dykes; 
• Repairing vandalized cofferdams; 
• Repairing destroyed control structures. 

The rehabilitation of the 30 hectares of rain-fed rice plain in Falembougou will benefit 308 
people (98 women, 210 men) who depend on the fields for nourishment and income.   

Koundioum Rice Plain Rehabilitation.  The RECAPE project also made significant progress in the 
rehabilitation of 40 hectares of the irrigated rice plain in Koundioum; work is 80% complete and 
is expected to be finished at the end of January 2014.  The project team met with contractors, 
beneficiaries, local authorities, and technical services to plan and organize the rehabilitation 
work. Activities include the following: 

• Reconstructing 1200 meters of damaged dyke supporting main channel; 
• Reinforcing 800 meters of canal with cement; 
• Reconstructing 2 catchments with concrete slab and brick; 
• Installing control valves in 24 water basins; 
• Consolidating secondary dykes located at the interior or rice fields; and 
• Parceling rice fields. 

The rehabilitation of the Koundioum rice plain is expected to benefit 317 individuals – 156 
women and 161 men.  
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Koundioum	  rehabilitation	  work	  in	  progress	  (left)	  and	  completed	  (right).	  

C. Sub-Sector 5: Livelihoods Restoration 
Activity 5.2 Provide cash grants to restart income-generating activities. 

RECAPE economic field agents worked with members of the Union of Bambara-Maoudé 
Associations to identify eligible grant recipients in the commune of Bambara-Maoudé in the 
region of Tombouctou. NEF/Nayral staff delivered vouchers to interested parties.  Recipients 
then cashed these vouchers on an individual basis in December. In total, NEF/Nayral 
distributed CFA 9,500,000 (~$20,000) to 193 men, in Bambara-Maoudé of which 60 were 
displaced.  In total, the project has distributed the full target of 1,900 cash grants. 

Activity 5.3 Build capacity for successful livelihoods restoration. 

Individuals receiving grant money during this quarter reported that they would use their funding 
to fatten sheep and goats for eventual sale either in the community or at livestock fairs in 
neighboring communities.   

As of January 2014, 65% of individuals who received cash grants in Quarters 1 and 2 reported 
increased livelihood security following the intervention.  This figure does not include feedback 
from the 193 beneficiaries who received grants this past quarter.  

III. 	  PROJECT	  SUCCESSES	  
Irrigation activities lifts struggling families out of poverty.  Putting food on the table had never been an 
easy task for Kaadi Tangura.  A father of four, Kaadi worked hard to grow millet on the hills 
outside hishome in the village of Bagui, but each year, drought caused him to lose his crop.  To 
make ends meet, Kaadi was forced to sell household possessions and work odd jobs.  When 
local work was hard to come by, he would move to the city in search of work. 

“Most years, low rainfall meant I could only harvest 2-3 months worth of grain for my family,” 
Kaadi said.  “To make up the difference, I had to sell the family’s goats and sheep just to put 
food on the table, or find temporary work in Bamako or Mopti.” 
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Then, in 2005, the Near East Foundation came to Bagui, and worked with local community 
members to install an irrigation system.  The new infrastructure helped families like Kaadi’s to 
make the most out of what little water was available, allowing them to stagger crop hydration and 
ultimately increase their yields.  From 2007-2012, the Tangura family produced enough food to 
meet their own needs and beyond.  He was even able to sell her excess grain at market to recoup 
the animals and equipment sold during leaner times.  

When political crisis struck in 2011, rebels in the North of Mali roamed from town-to-town in 
search of homes and businesses to loot, vandalizing infrastructure in towns like Bagui. 

“After so many successful years, we lost everything”, Kaadi remarked.  “I was so discouraged… 
I considered uprooting my family and moving somewhere safer to start all over again.” 

Through the RECAPE project, NEF distributed vouchers for food aid, fertilizers, and seeds to 
hundreds of households like the Tangura’s, and worked with local leaders to repair vandalized 
infrastructure. Agricultural activity has resumed, and the local economy is slowly sputtering back 
to life.  Along with others in the community, Kaadi and his family have begun to recover.  

“It is often said that where there is life, there is hope,” Kaadi attested. “Thanks to the RECAPE 
project, I can personally attest that this saying is true.  Thank you to all who have contributed to 
my village’s rebirth, and helped us to preserve our dignity.” 

Feed Supplements Preserve Pastoralists’ Investments – Like others pastoralists, Samba Allaye Dicko – a 
60-year old husband and father of 8 from N’Gourma – depends upon the annual rains to stock 
pastures with the grasses needed to feed his herd.  In better years, Samba and his colleagues 
would travel north in search of verdant pastures, and divide rangeland to avoid overgrazing.    

When the 2012 crisis hit, insecurity on the roads taken by Samba and others dictated that they 
graze their cattle on the outer limits of their villages. Weak rains that year meant there was little 
vegetation to share. 

“There were too many of us grazing our cattle in one area, so we quickly ran out of food,” 
Samba explains. “In the first months of the crisis, I lost nearly half my herd, and with it, half my 
wealth.” 

To make matters worse, security considerations forced shopkeepers to raise the price of animal 
feed supplements and other goods to cover increased transportation costs and lapses in supply.  
The RECAPE project intervened to mitigate the food shortage, distributing feed supplements to 
hard-pressed pastoralists who could not afford to pay inflated prices at the local shops. 

“We never imagined that we would ever receive the level of support the RECAPE project 
provided at a time when so many of us were struggling,” Samba said. “Their assistance carried 
my herd and my colleagues’ herds through the lean season.  Without it, more than half of my 
investments would have been wiped out.” 

NEF also rehabilitated 5 watering points that had fallen into disrepair at the height of the crisis, 
without which the migration northward would be impossible.   

“I know I speak for others in my community when I say that RECAPE helped us to stay afloat 
at a difficult time,” Samba said. “Our livelihoods and our families are more secure, and we could 
not be more thankful.”	  	  
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Cash Grants Restart Income-Generating 
Activities.  Cash grants have had a significant 
impact on the lives of beneficiaries.  During 
the crisis, Djénéba Talome’s husband 
abandoned the family, leaving her to 
support their three children.  It was only 
through the help of an aunt that she was 
able to start a small juice business, but low 
returns prevented Djénéba from achieving 
true financial security. Through the 
RECAPE project, she received a cash grant 
that allowed her to strengthen her juice-
selling business, and expand sales into more 
areas around Douentza.  She now has 
returns of 3500 to 4500 CFA. 

IV. CHALLENGES	  ENCOUNTERED	  DURING	  THE	  QUARTER	  
Project staff had some difficulty accessing project sites due to annual flooding, which delayed the 
delivery of equipment and production materials to be used in reconstruction projects.  This 
difficulty was especially pronounced in Koundioum, where stream crossings are required. 

Meteorological data for the 2013/2014 crop season indicates that the annual rains began late and 
ended early.  On average, precipitation levels across the region were significantly lower and more 
erratic this year (439 mm in 31 days) than last year (625 mm in 37 days). 

These conditions forced farmers to sow their cereal crops later than usual.  When the rains 
ceased in late August, the heat quickly decimated entire crops of young seedlings. Similarly, all 
pastureland in Douentza, Bandiagara, Mopti, and Youwarou has dried up prematurely.  In 
normal years, the water level at the region’s lakes, dams, and rivers is high enough to sustain two 
crop cycles per year, but this year’s rainfall deficit will limit producers to one crop cycle at best. 

The RECAPE team conducted interviews to assess the combined impact of low rainfall and crop 
failure on household livelihoods and food security.  They found that producers are anticipating 
labor shocks and food shortages in the coming months, and are adopting appropriate strategies 
to cope.  Conditions have already deteriorated substantially: 

• Lack of adequate pasture caused transhumance herders to begin their annual migration 
early in a bid to capitalize on what little grass is left. 

• Food insecure households are downsizing meal portions and cutting back from 3 to 1-2 
meals a day in an effort to extend the life of existing grain reserves, placing family 
members at increased risk of malnutrition and disease. 

• Low supply has led to increase in food prices, particularly in Bandiagara and Douentza. 
• Able-bodied workers have migrated to urban centers in search of employment. 

The food-security situation remains tenuous across much of the region due to the lapse in annual 
rainfall.  Households will require additional assistance to mitigate the impact of crop failure. 

V. OVERVIEW/IMPACT	  OF	  SECURITY	  SITUATION	  

The security situation in the region continues to be tenuous, and the project team takes 
appropriate precautions.  Although the distribution of seeds, subsidies, and fertilizer progressed 
smoothly, ongoing insecurity in the region necessitated that project staff take extra precautions 
when transporting money within and between Douentza and Bambara.  For instance, 
beneficiaries were paid at a different location every day as a precaution against looting.   

Djénéba	   (right)	  with	   a	   staff	   member	   at	   Sudu	   Baaba	   –	   a	  
women’s	  cooperative	  in	  Douentza.	  
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ATTACHMENT	  1:	  PROGRESS	  ACCORDING	  TO	  INDICATORS	  
Sub-sector Indicators & Targets Achieved in Quarter Achieved Overall 
Objective 1: To promote increased food production and emergency recovery of capacity in cereal 
production, fishing, market gardening, and livestock production. 
Fisheries Number of people trained 

in fisheries, by sex. (Target: 
160; 80 women)  

- 156 fishers (82 women) 
trained 

Number of people 
benefitting from fisheries’ 
activities, by sex. (Target : 
1600 ; 900 women) 
 

- 1,584 people (804 women) 
 
This support has enabled the 
resumption of production in 5 
rebuilt fishponds.  
 

Average number of 
kilograms of fish harvested 
per fisher in six-months, by 
sex. (Target : 1,000 Kg per 
fisher) 
 

TBD 
 
 

TBD 
 
The 5 fishponds were re-
stocked. Harvest is planned for 
April 2014. 

Livestock Number of animals 
benefitting from or affected 
by livestock activities 
(Target : 100,000) 

101,500 
 

101,500 
 
43,000 cattle; 
57,000 sheep and goats; 
1,000 donkeys; 
500 camels. 
 

Number of people 
benefitting from livestock 
activities, by sex. (Target 
2,428 ; 850 women) 

- 
 

5,218 people (2,334 women) 
 

Improving 
Agricultural 
Production/ 
Food 
Security 

Projected increase in 
number of months of 
food self-sufficiency due to 
distributed seed 
systems/agricultural input 
for beneficiary 
households. (Target: 6 
months) 

Millet = 2.5 months 
 

(poor rainfall resulted in 
poor crop production; 
based on sample of 40 
producers from 5 villages) 
 
Market garden production 
will be evaluated in 
February 2014. 
 

TBD 
 
 

Number of people 
benefiting from seed 
systems/agricultural input 
activities by sex. 
(Target: 7,800 direct 
participants; 3,980 
women) 

3,341 (3,341 women) 
 
3,341 female producers 
benefited from potato 
seed distribution.  

7,800 (4,234 women) 
 

Irrigation 
Number of hectares 
irrigated. (Target: 100) 

70 ha 
 

30 ha in Falembougou 
and 40 in Koundioum in 

100 ha 
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process of rehabilitation  
 

Number of people 
benefiting from irrigation 
activities, by sex. (Target: 
1,000; 500 
women) 

625 people (254 women) 
 

308 in Falembougou 
317 in Koundioum 

 
 

1063 people (378 women) 
 

Projected increase in 
number of months of 
food self-sufficiency due to 
distributed seed 
system/agricultural 
irrigation equipment 
activities. (Target: 6 
months) 

3-6.5 months 
 

Rain fed rice (Nerica L2) = 
3 months 

Irrigated rice (ADNY 11) = 
6.5 months 

3-6.5 months 

Objective 2: To restore viable livelihoods for conflict-affected communities, returnees, and IDPs in 
support of economic recovery. 
Seed 
systems and 
Agricultural 
Inputs 

Number of people assisted 
through livelihoods 
restoration activities, by 
sex. 
(Target: 1,900 direct 
participants; 1,400 women) 

193 
 

60 displaced men 
133 local men 

 

1900 
 

1400 women 
500 men 

Percent of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving 
support. (Target: 80%) 

65% 
This figure does not 

include the views of the 
193 beneficiaries who 

received grants this past 
quarter. 

 

65% 

Total USD amount 
channeled into the program 
area through sub-sector 
activities. 
(Target: $190,000) 

$190,000 
 
 
 

$190,000 

	  
	   	  



RECAPE	  Project	   	   No.	  AID-‐ODSA-‐G-‐13-‐00053	  
Quarterly	  Report,	  October-‐December	  2013	  
	  

	  
Near	  East	  Foundation	   	   8	  

ATTACHMENT	  2:	  DISTRIBUTION	  OF	  POTATO	  SEED	  FOR	  MARKET	  GARDENS	  
	  

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1	  Certified	  shallot	  seeds	  were	  distributed	  in	  November	  2013.	  	  

Communes 
Villages Association or Cooperative 

Society Benefiting  
Quantity of Seeds Received 

(kg) 
Shallot1 Potato 

Dangol boré 
Falembougou Benkadi-Ton Cooperative 250 100 

Women’s Agro-pastoral Cooperative 250 100 
Koressana Women’s Village Association 250 100 
Tibouki Women’s Village Association 250 100 

Gandamia 
Kikara Women’s Village Association 250 100 

Diaptodji 
Dari Faso Baara Multipurpose Women’s 

Association 
250 100 

Déri Badenya Women’s Cooperative 250 100 

Koubewel 
Koundia 

Adia Dindari Women Farmers’ Association 250 100 
Koïra bery Women Farmers’ Association 250 100 

Korombana 
Korientzé Socourani Women’s Cooperative 250 100 

Ciwara-Ton Women Farmers’ 
Cooperative 

250 100 

Mbessena Faso Yiriwa Women Farmers’ 
Cooperative 

250 100 

Tiécouraré Cèssiry Ton Women Farmers’ 
Association 

250 100 

NGorodia Women’s Multi-Function Village 
Association 

250 100 

Total  3500 1400 


